SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:57 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 268 Const Calendar Day: 882 Date: 07-Feb-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation None Condition Cloudy-Light Rain

Working Day If no, explain:

Diary: Dispute

Work description.

ABF Crews activities at the West Loop: =

1. PWS HAULING, FORMING AND INSTALLATING:

*INSTALING PWS #28: The ABF crews completed installation of the PWS #28 with the following
order: a) The Jacking Saddle (07:00A.M.-07:50A.M.), b) North Deviation Saddle (07:00A.M.-
9:30A.M.), ¢) South Deviation Saddle (07:00A.M.-10:10A.M.).

*HAULING PWS # 29 and PWS # 30: The hauling of the PWS #29 which was started yesterday,
continued from the South Main Catwalk and completed at about 8:00A.M. The ABF crews
started hauling PWS # 30 in the afternoon.

*FLOATING PWS # 29: The Floating Arm clamp was connected to the strand at the North and
South Deviation Saddles at 9:05 and the ABF crews floated the PWS # 29 for all the Saddles at
10:55A.M.

*FORMING PWS #29: The forming of PWS # 29 was completed in the following order after
removing the North side twist: a) Forming at the Jacking Saddle (11:15A.M.-In the afternoon), b)
Forming at the North Deviation Saddle (11:15A.M.-In the afternoon.), c) Forming at the South
Deviation Saddle (11:26A.M.-In the afternoon).

*INSTALING PWS #27: The ABF crews completed installation of the PWS #27 with the following
order: a) The Jacking Saddle (11:00A.M.-11:40A.M.), b) North Deviation Saddle (11:35A.M.-In
the afternoon), ¢) South Deviation Saddle (11:25A.M.-In the afternoon).

*REMOVIMG PWS # 29 TWIST: For PWS # 29 the North side and local South side twists were
removed before starting to form the strand.

2. PWS # 28 ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the both North and South Deviation Saddles at 09:00and the PWS adjustment completed at
(09:35A.M.-10:20A.M.)

3. DIVIDER PLATES: ABF added the two lower saddles divider plates.

4. PWS ISSUE: For PWS # 29, the second wire from the bottom is buried for 6 feet at the last upper
portion of the South Deviation Saddle ( As shown in the attached pictures).

NOTE: ABF Engineers, Mr. Levi Gatsos, Mr. A. Singh and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
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-Joseph Stone

-Ryan Nash

-Ryan Evanchick
-Jim Benninghove
-Tony Miranda

-Mike Draper

-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt

-Andy Zhen

-Paul Mata

-Pablo Ramirez
-Dario Loza

-Carlos Alvarado
-Rick Sparks
-Rigoberto Campos
-Christian Hernandez
-Kevin Alger (Only ¥2 Hour to lift the Saddles Divider Plates)

Equipments:
-Miller Welding Machine (ABF# 002243)
-Crane (Grove ABF # 002363, Only Y2 hour)

04-0120F4 Bid Item: 067 C-PWS-026.067 Install & Adjust PWS 26-30
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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